

Project ID	Category	Project Name	Project Description	Current Status	Neighborhood	Project Leader	PRIORITY	Funding/Comment
	1 Trans	14th Street Promenade	The 14th Street Promenade would provide an open space linkage connecting City College, East Village Green, 14th & Island Park and Barrio Logan. Improvements would be widened sidewalks, landscaping and a variety of amenities for passive recreation activities	Design	East Village	Civic SD	1 High	
	1 Trans	6th Ave freeway crossing improve	Preliminary Conceptual	Planning	Cortez	Civic SD	1 High	SANDAG Grant
B10198	1 Trans	Ash St @ 2nd, & 3rd Ave T/S Mod	The project will modify four traffic signals on Ash Street. Count down pedestrian	Design	Downtown		5 Medium	
ROPS	1 Trans	B St Pedestrian Corridor	Project is to design and construct a pedestrian pathway along vacated B Street Corridor between Kettner and Santa Fe Depot platform.	Planning	Core	Civic SD	1 High	High for ROPS
CIP	1 Trans	Complete Streets Mobility	Cycleways		Downtown	Civic SD		
CIP	1 Trans	Complete Streets Mobility	Greenways - Union		Columbia	Civic SD		
CIP	1 Trans	Complete Streets Mobility	Greenways - 8th Ave		East Village	Civic SD		
CIP	1 Trans	Complete Streets Mobility	Greenways - 14th Ave		East Village	Civic SD		
CIP	1 Trans	Complete Streets Mobility	Greenways - Cedar		Little Italy	Civic SD		
CIP	1 Trans	Complete Streets Mobility	Greenways - E Street			Civic SD		
CIP	1 Trans	Complete Streets Mobility	Greenways - Island		East Village	Civic SD		
CIP	1 Trans	Cross Walk - W. A St & Pac Hwy	Add Pedestrian Signal Light		Columbia		1 High	Coord w/ cycletrack
CIP	1 Trans	Cross Walk - C & 13th			East Village		1 High	
CIP	1 Trans	Cross Walk - C & 14th			East Village		1 High	
CIP	1 Trans	Cross Walk - C & 15th			East Village		1 High	
CIP	1 Trans	Cross Walk - F & 14th			East Village		1 High	EVG Phase I
CIP	1 Trans	Cross Walk - G & 13th			East Village		1 High	
CIP	1 Trans	Cross Walk - G & 14th			East Village		1 High	EVG Phase I
CIP	1 Trans	Cross Walk - K & 11th	to Library		East Village		1 High	
CIP	1 Trans	Cross Walk - Kettner & A	Faded paint		Columbia		5 Medium	
CIP	1 Trans	Cross Walk - G & Columbia			Core		5 Medium	
CIP	1 Trans	Cross Walk - G & India			Marina		5 Medium	
CIP	1 Trans	Cross Walk - C & California (??)			Marina		9 Low	
CIP	1 Trans	Cross Walk - State & E St			Marina		9 Low	
CIP	1 Trans	Cross Walk - Broadway & 15th (Light?)			East Village			
DPMG	1 Trans	Eliminate 1 lane on C park - 19th	Coordinate with cycle track		East Village		5 Medium	
CIP	1 Trans	Market Street Medians	Gaslamp East to I5		Downtown	Civic SD	5 Medium	DIF - FAR - DPMG
CIP	1 Trans	Pacific Hwy Medians (E - Ash)	Agency obligated to design and construct medians. Developer obligated to contribute 50% of cost of construction at time of construction.	Planning	Core	Civic SD	5 Medium	DIF - FAR - DPMG

Project ID	Category	Project Name	Project Description	Current Status	Neighborhood	Project Leader	PRIORITY	Funding/Comment
ROPS	1 Trans	Park Blvd at-Grade Crossing	Design and Construction of the At-grade Railroad crossing that was closed by the CPUC and allowed to open by Final Order of the CPUC.	Bidding	East Village	Civic SD	1 High	
ROPS	1 Trans	Quiet Zone Completion	Modify bells	Construction	Marina	Civic SD - Todd G	1 High	
CIP	1 Trans	Stop Sign - Island & 15th			East Village		1 High	
CIP	1 Trans	Stop Sign - J & 15th			East Village		1 High	
CIP	1 Trans	Traffic Signal - Market & 15th			East Village		1 High	
CIP	1 Trans	Traffic Signal 15th & Broadway			East Village		1 High	
CIP	1 Trans	Traffic Signal 15th & F			East Village		1 High	
CIP	1 Trans	Traffic Signal 15th & Market			East Village		1 High	
CIP	1 Trans	Traffic Signal 17th & G			East Village		1 High	
CIP	1 Trans	Traffic Signal PCH & Beech			Columbia		1 High	
CIP	1 Trans	Traffic Signals - 5th & Broadway	replace non-standard poles		Core		9 Low	
DCPC	1 Trans	Tree Grate maintenance			Downtown	Adjacent property	1 High	Private
CIP	2 Parks	East Village Green	East Village Green may feature open lawn areas; an informal amphitheater; a recreation center with a public pool; public restrooms; Cafe; below-grade parking; outdoor seating; shade trees, gardens and trellises, and play areas, including a tot lot.	Planning	East Village	Civic SD	1	DPMG
CIP	2 Parks	East Village Green - PH II	Phase II - Acquire East property - relocate or underground SDG&E substation		East Village	Civic SD	1 High	
ROPS	2 Parks	Childrens Park modifications	Enhancement of existing park to create multi-purpose lawn areas; play equipment for children, an active water feature; public restroom/vendor building; improved pedestrian circulation throughout and other amenities to encourage greater use of public space.	Planning	Marina	Civic SD	3	
CIP	2 Parks	Green Street - Island Ave	15th Street east		Downtown	Civic SD	4	DIF - FAR - DPMG
CIP	2 Parks	Permanent off leash dog park			East Village	Civic SD	4	East Village Green
CIP	2 Parks	St Josephs Park	Land aquisition		Cortez	Civic SD	6	
CIP	2 Parks	Post Office Square	8th - 9th, E - F		East Village	Civic SD	7	
CIP	2 Parks	North Embarcadero Esplanade	NEVP Phase II??		Little Italy	Civic SD	9	
CIP	2 Parks	Civic Square	State - Union, B - C		Columbia	Civic SD	10	
CIP	2 Parks	North Central Square	South half 8th - 9th, B - C		East Village	Civic SD	13	
CIP	2 Parks	Navy Broadway Park	w/ Manchester development		Marina	Civic SD	14	
CIP	3 Fire	Firestation - 13th & Broadway			East Village	Civic SD	1 High	

Project ID	Category	Project Name	Project Description	Current Status	Neighborhood	Project Leader	PRIORITY	Funding/Comment
B00458	4 S&W	Sewer & Water Group 711 (CC5) (W	Removal & replacement of 1,888 feet of 8-inch, 10-inch, and 12-inch Sewer Mains Removal & replacement of 1,888 linear feet of 8-inch, 10-inch and 12-inch Sewer Mains and 2,108 linear feet of 12-inch Water Mains in the Naval Supply Center (NSC), South of	Design	Downtown	City	5 Medium	
B00,361	4 S&W	Sewer & Water Group 711 (CC5) (W	Removal & replacement of 1,888 feet of 8-inch, 10-inch, and 12-inch Sewer Mains Removal & replacement of 1,888 linear feet of 8-inch, 10-inch and 12-inch Sewer Mains and 2,108 linear feet of 12-inch Water Mains in the Naval Supply Center (NSC), South of	Design	Downtown	City	5 Medium	
B11048	4 S&W	Water Group Job 952	Replace cast iron water mains in various locations downtown.	Design	Downtown		5 Medium	
	5 Develop	California Theater	Renovation/reuse of blighted property	pending	Core	Private	1 High	
	5 Develop	Old Library	Adaptive reuse historic	RFQ/P	East Village	City of SD	1 High	
	5 Develop	NEVP - Phase 2	Joint Powers agreement between the City of San Diego, the Agency and the Port of San Diego for improvements to the waterfront open space, public right of way, roads.]	Planning	Core	JPA	5 Medium	Out of ROPS
	5 Develop	BRT Bus layover lot	In conjunction w/ SANDAG Office Tower		Core	SANDAG	9 Low	
	5 Develop	Cedar Gateway Historic Chapel	Sale of the Historic Chapel property.	Planning	Cortez	Civic SD	9 Low	
	5 Develop	New School Expansion		Pending	East Village	Private	9 Low	
	5 Develop	Old Monarch School site	808 W Cedar - Future RFQ/P	Pending	Little Italy	Civic SD	9 Low	
	5 Develop	World Trade Center Garage	For Sale	Pending	Core	Civic SD	9 Low	
	5 Develop	Navy Broadway Complex	Includes public park		Downtown	Navy		
CIP	6 Study	Park Blvd freeway crossing improvements		Pending	East Village	City of SD	5 Medium	
CIP	6 Study	Reopen Cedar St to Two Way	Remove C Street offramp		Cortez	Civic SD	5 Medium	
CIP	6 Study	Freeway Lids		Pending	Downtown	Civic SD	9 Low	
CIP	6 Study	Reopen 15th St at K/imperial	Through MTS bus yard		East Village	Civic SD	9 Low	
CIP	6 Study	Reopen B St through Concourse	For Pedestrian and/or traffic		Core	City	9 Low	
DCPC	6 Study	Utility Box Removal			Downtown	DCPC	9 Low	
DCPC	6 Study	Business Attraction Plan Economic Development plan			Downtown	Civic SD		Community Plan
CIP	6 Study	C Street Improvements	No current plan	Dormant	Core			DIF
	6 Study	Chargers Stadium			Downtown	Chargers		
	6 Study	Civic Center renovation		Dormant	Core	City		
DCPC	6 Study	Community Facilities Financing Plan			Downtown	City & Civic		Community Plan
	6 Study	Convention Center Expansion			Downtown	City of SD		
	6 Study	Coordinated homeless mitigation plan			Downtown	DSDP		
DCPC	6 Study	Dispersal of HHS facilities throughout SD			Downtown	County & City		
	6 Study	Downtown Sports complex			Downtown	Chargers		

