

Category	Project Name [1]	Project Description	Current Status	Neighborhood	Project Leader	CIP Rank	DCPC Rank	Funding/Comment	CIP Ref #
1 Trans	Park Blvd at-Grade Crossing	Entire project - Rail, Street, Signals etc	Bidding	East Village	Civic SD	1	1		113 - TH
1 Trans	Traffic Signal 15th & Market			East Village		2	2		118 - TH
1 Trans	Traffic Signal 15th & F			East Village		3	3		117 - TH
1 Trans	Cross Walk - W. A St & Pac Hwy	Add Pedestrian Signal Light		Columbia		4	4	Coord w/ cycletrack	105 - TH
1 Trans	Crosswalk - K & 11th	to Library		East Village		5	5		112 - TH
1 Trans	6th Ave freeway crossing improvement	Conceptual		Cortez	Civic SD	6		SANDAG Grant	100 - TH
1 Trans	B St Pedestrian Corridor	Along vacated B Street Corridor between Kettner and Santa Fe Depot platform.		Core [2]	Civic SD	6		High for ROPS	101 - TH
1 Trans	Complete Streets Mobility- 14th St. Promenade	Entire Project - City college to Barrio	Design - in pieces	East Village	Civic SD	6		see title for priority	400 - TMISC
1 Trans	Complete Streets Mobility	Cycleways		Downtown	Civic SD		a		102 - TH
1 Trans	Complete Streets Mobility	Greenways - 14th St		East Village	Civic SD		b		103 - TH
1 Trans	Complete Streets Mobility	Greenways - Island		East Village	Civic SD		c		104 - TH
1 Trans	Complete Streets Mobility	Greenways - Cedar		Little Italy	Civic SD		d		403 - TMISC
1 Trans	Complete Streets Mobility	Greenways - 8th Ave		East Village	Civic SD		e		402 - TMISC
1 Trans	Complete Streets Mobility	Greenways - Union		Columbia	Civic SD		f		401 - TMISC
1 Trans	Complete Streets Mobility	Greenways - E Street		Gaslamp	Civic SD		g		201 - TM
1 Trans	Complete Streets Mobility	Traffic Signal PCH & Beech		Columbia	Civic SD		h	With Beech St bikeway?	210 - TM
1 Trans	Complete Streets Mobility	Eliminate 1 lane on C park - 19th		East Village	Civic SD		i	w/ Cycletrack	205 - TM
1 Trans	Crosswalk - C & 13th., 14th &/or 15th			East Village		6			106 - TH
1 Trans	Crosswalk - G & Columbia			Marina		6			203 - TM
1 Trans	Crosswalk - G & India			Marina		6			204 - TM
1 Trans	Crosswalk - State & E St			Marina		6			301 - TL
1 Trans	Market Street Medians	Gaslamp East to I5		East Village	Civic SD	6		DIF - FAR - DPMG	206 - TM
1 Trans	Pacific Hwy Medians (E - Ash)	Agency obligated to design and construct medians. Developer obligated to contribute 50% of cost of construction at time of construction.	Planning	Columbia	Civic SD	6		DIF - FAR - DPMG	207 - TM
1 Trans	Stop Sign - Island & 15th			East Village		6			115 - TH
1 Trans	Stop Sign - J & 15th			East Village		6			116 - TH
1 Trans	Traffic Signal - 15th & Broadway			East Village		6			208 - TM
1 Trans	Traffic Signal - 17th & G			East Village		6			209 - TM
1 Trans	Traffic Signal - Kettner & A	with Savina?		Columbia		6			202 - TM
1 Trans	Traffic Signal - PCH & B			Columbia		6			209 - TM
1 Trans	Traffic Signal - PCH & C			Columbia		6			209 - TM
1 Trans	Traffic Signal - PCH & E			Columbia		6			209 - TM
1 Trans	Traffic Signal - PCH & F			Columbia		6			209 - TM
1 Trans	Traffic Signal - PCH & G			Columbia		6			209 - TM
1 Trans	Traffic Signal - PCH & Beech			Columbia		6		See also mobility plan	
1 Trans	Traffic Signal Mod - Ash St @ 2nd, & 3rd Ave	Count Down pedestrian crossing mod	Design	Core		6		B10198	200 - TM
1 Trans	Traffic Signal Modification - 5th & Broadway	replace non-standard poles		Core		6			302 - TL
1 Trans	Pedestrian Crossing - Market & Columbia			Marina		6			
1 Trans	Pedestrian Crossing - Market & State	Needs Traffic Signal??		Marina		6			
1 Trans	Island Avenue popouts			East Village		6			
1 Trans	Utility Box Removal			Downtown	DCPC	6			140 - SH
2 Parks	East Village Green		Design	East Village	Civic SD	1	1		120 - PH
2 Parks	Children's Park modifications		Design	Marina	Civic SD	2	2	Funded through PFFP	
2 Parks	East Village Green - PH II	Phase II - Acquire East property - relocate or underground SDG&E substation		East Village	Civic SD	3	3		121 - PH
2 Parks	North Central Square	8th - 9th, B - C (half block on C)		East Village	Civic SD	4	5		123 - PH
2 Parks	St Joseph's Park	Land acquisition		Cortez	Civic SD	5	4		124 - PH
2 Parks	North Embarcadero Esplanade	NEVP Phase II??		Harbor	Port/JPA	6	6		125 - PH
2 Parks	East Village Green - PH III	Phase III - Park development, resulting from phase II		East Village	Civic SD	6	7		126 - PH
2 Parks	Navy Broadway Park	w/ Manchester development (1.9 acres)		Marina	Civic SD	6	8		127 - PH
2 Parks	Post Office Square	20,000 SF 8th - 9th, E - F (half block on F)		East Village	Civic SD	6	9		128 - PH
2 Parks	Freeway Lids			Downtown	Civic SD	6	10		129 - PH

[3]

Category	Project Name [1]	Project Description	Current Status	Neighborhood	Project Leader	CIP Rank	DCPC Rank	Funding/Comment	CIP Ref #
2 Parks	Pantoja Park Improvements			Marina	Civic SD	6	11		131 - PH
2 Parks	Civic Square	Union-Front, B - C		Columbia	Civic SD	6	12		132 - PH
2 Parks	Piazza Tomaso (In Honor of Tom Fat)	India & Ivy		Little Italy	LIA	6			
2 Parks	Amici Park Improvements/Expansion			Little Italy	LIA	6			
2 Parks	Gaslamp Square Improvements			Gaslamp		6			
3 Fire	Fire Station - 13th & Broadway	New Station		East Village	Civic SD	1	1		136 - FH
3 Fire	Fire Station #4 (Petco)	Relocate & Upgrade		East Village	Civic SD	2	2		135 - FH
4 S&W	Sewer & Water Group 711 (CC5) (02)	Removal & replacement of 1,888 feet of 8-inch, 10-inch, and 12-inch Sewer Mains Removal & replacement of 1,888 linear feet of 8-inch, 10-inch and 12-inch Sewer Mains and 2,108 linear feet of 12-inch Water Mains in the Naval Supply Center (NSC), South of W	Design	Downtown	City	1	1	B00458	211 - SWM
4 S&W	Sewer & Water Group 711 (CC5) (02)-1	Removal & replacement of 1,888 feet of 8-inch, 10-inch, and 12-inch Sewer Mains Removal & replacement of 1,888 linear feet of 8-inch, 10-inch and 12-inch Sewer Mains and 2,108 linear feet of 12-inch Water Mains in the Naval Supply Center (NSC), South of W	Design	Downtown	City	2	2	B00361	212 - SWM
4 S&W	Water Group Job 952	Replace cast iron water mains in various locations downtown.	Design	Downtown		3	3	B11048	213 - SWM
5 MISC	California Theater	Renovation/reuse of blighted property	Planning	Core	Private		1 High		138 - DH
5 MISC	Manchester Pacific Gate	Includes public park		Harbor	Navy / Civic		1 High		404 - DMISC
5 MISC	Old Library	Adaptive reuse historic	RFQ/P	East Village	City of SD		1 High		139 - DH
5 MISC	NEVP - Phase 2	Joint Powers agreement between the City of San Diego, the Agency and the Port of San Diego for improvements to the waterfront open space, public right of way, roads.]	Planning	Harbor	JPA		5 Med	Out of ROPS	214 - DM
5 MISC	BRT Bus layover lot	In conjunction w/ SANDAG Office Tower		Core	SANDAG		9 Low		303 - DL
5 MISC	Cedar Gateway Historic Chapel	Sale of the Historic Chapel property.	Planning	Cortez	Civic SD		9 Low		304 - DL
5 MISC	New School Expansion		Pending	East Village	Private		9 Low		305 - DL
5 MISC	Old Monarch School site	808 W Cedar - Future RFQ/P	Pending	Little Italy	Civic SD		9 Low		306 - DL
5 MISC	World Trade Center Garage	For Sale	Pending	Core	Civic SD		9 Low		307 - DL
6 MISC	B St Pedestrian Corridor	Between Kettner and Santa Fe depot platform		Core			1 High	ROPS	423 - SMISC
6 MISC	Park Blvd freeway crossing improvements		Pending	East Village	City of SD		5 Med		215 - SM
6 MISC	Reopen Cedar St to Two Way	Remove C Street off ramp		Cortez	Civic SD		5 Med		216 - SM
6 MISC	Reopen 15th St at K/imperial	Through MTS bus yard		East Village	Civic SD		9 Low		308 - SL
6 MISC	Brigantine / Anthonys			Downtown	Port of SD				
6 MISC	Business Attraction Economic Development plan			Downtown	Civic SD			Community Plan	405 - SMISC
6 MISC	C Street Improvements	No current plan	Dormant	Core				DIF	406 - SMISC
6 MISC	Civic Center renovation		Dormant	Core	City				408 - SMISC
6 MISC	Community Facilities Financing Plan			Downtown	City & Civic			Community Plan	409 - SMISC
6 MISC	Convention Center Expansion			Downtown	City of SD				410 - SMISC
6 MISC	Coordinated homeless mitigation plan			Downtown	DSDP				411 - SMISC
6 MISC	Dispersal of HHS facilities throughout SD			Downtown	County & City				412 - SMISC
6 MISC	Downtown Sports complex			Downtown	Chargers				413 - SMISC
6 MISC	Health Facilities Plan			Downtown	City & Civic			Community Plan	414 - SMISC
6 MISC	I-5 Corridor Study			Downtown	SANDAG			Community Plan	415 - SMISC
6 MISC	Neighborhood Identity Signage			Downtown	DCPC				416 - SMISC
6 MISC	Park Maintenance Program			Downtown	Parks FDN				417 - SMISC
6 MISC	Public Art			Downtown	Civic SD				418 - SMISC
6 MISC	Public Open Space Improvement Plan - POSIP			Downtown	Parks FDN				419 - SMISC
6 MISC	Replace Seaport Village			Downtown	Port of SD				

Category	Project Name [1]	Project Description	Current Status	Neighborhood	Project Leader	CIP Rank	DCPC Rank	Funding/Comment	CIP Ref #
6 MISC	San Diego Community College expansion			East Village	SD School District				420 - SMISC
6 MISC	Schools Development Plan			Downtown	SD School District			Community Plan	421 - SMISC
6 MISC	Street Tree planting & maintenance			Downtown	Clean & Safe				422 - SMISC
6 MISC	Tree Grate maintenance			Downtown	Adjacent property			Private	
1 Trans	Crosswalk - F & 14th		Remove	East Village				Complete	
1 Trans	Crosswalk - G & 13th		Remove	East Village				Complete	
1 Trans	Crosswalk - G & 14th		Remove	East Village				Complete	
1 Trans	Quiet Zone Completion	Modify bells	Remove	Marina	Civic SD			Complete	
2 Parks	Permanent off leash dog park	Need to specify a location	Remove	Downtown					
3 Fire	Fire Station #2 (Bayside)	New Station	Remove	Little Italy	Civic SD			Funded - Underway	
6 Study	Charger Stadium		Remove	Downtown					
3 Fire	Fire Station #3	Improvements	Remove	Little Italy	Civic SD			Complete ?	
3 Fire	Fire Station #7 (Barrio)	Renovation	Remove	East Village	Civic SD			Complete ?	